



Cormac Community Programme

North Kerrier and East Penwith
Community Network Area

Please direct any enquiries to
enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
A CORNWALL
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	Electoral Division	Traffic Management Type - Primary
Sinns Common, between properties Kerrow Farm and Synce House, North Country	1 day	March-2025	March-2025	TREES (RURAL)	Ludgvan Madron Gulval & Heamoor	Some Carrigeway Incursion (SLGI)
St Ives Retaining Wall	26 days	March-2025	April-2025	Demand Maintenance	St Ives East Lelant & Carbis Bay	Temporary Traffic Lights
Camborne Cricket Club Wall	40 days	February-2025	April-2025	Structures Maintenance	Camborne Roskear & Tuckingmill	Not Required
Blowinghouse Manhole Cover	1 day	April-2025	April-2025	LTP Minor Works	Redruth North	Some Carrigeway Incursion (SLGI)
Roseworthy SAMs CCTV	1 day	April-2025	April-2025	Strategic & Main Road Maintenance	Redruth Central Carharrack & St Day	Stop and Go Boards
Carharrack Footway Siding	1 day	April-2025	April-2025	Verge Maintenance	Redruth Central Carharrack & St Day	Not Required
58 Churchfields Road Footpath repairs	2 days	April-2025	April-2025	Demand Maintenance	St Newlyn East Cubert & Goonhavern	Not Required
Duchy College Footway Post RSA3	4 days	April-2025	April-2025	Network Safety Schemes	Camborne Roskear & Tuckingmill	Temporary Traffic Lights
C0325 High Lanes, Hayle Ph1	15 days	April-2025	April-2025	Surfacing	Hayle West	Road Closure
Roskear Fields Camborne SNP	1 day	April-2025	April-2025	Street Name Plates	Camborne Roskear & Tuckingmill	Not Required
Pound Cross MHIP Works	3 days	April-2025	April-2025	Footway Schemes	Redruth Central Carharrack & St Day	Road Closure
Mining Trails network signage installation	1 day	April-2025	April-2025	Environment Programmed	Illogan & Portreath	Not Required
North Country Footway Siding	2 days	April-2025	April-2025	Verge Maintenance	Redruth North	Temporary Traffic Lights
Close Hill (Banjo Alley) Redruth FH	1 day	April-2025	April-2025	Fire Hydrants	Redruth North	Road Closure
14 Treverno Road Camborne FH	1 day	April-2025	April-2025	Other county Council	Camborne Roskear & Tuckingmill	Temporary Traffic Lights
St Ives School Footway construction	5 days	April-2025	April-2025	Footway Schemes	St Ives West & Towednack	Some Carrigeway Incursion (SLGI)
TEA Rosewarne Car Park Camborne Housing Maintenace	759 days	December-2021	May-2025	Major Scheme	Camborne Roskear & Tuckingmill	Various
ITIP Tehidy Country Park 2 hardstandings	5 days	April-2025	May-2025	BUS SHELTER MAINTENANCE	Pool & Tehidy	Temporary Traffic Lights
Hayle St Ives CNP TRO	2 days	April-2025	May-2025	Community Network Schemes	St Ives West & Towednack	Not Required
Moorfield Road Pool Footway	22 days	April-2025	May-2025	Footway Schemes	Illogan & Portreath	Temporary Traffic Lights
Gwinear Gwithian 101/52/2 byway streamside kerb and surface repair	2 days	April-2025	May-2025	Public Rights Of Way	Gwinear-Gwithian & Hayle East	Not Required
Gwennap Gateways CNP	3 days	April-2025	May-2025	Signs	Lanner Stithians & Gwennap	Some Carrigeway Incursion (SLGI)
Gwithian Towans Beach Access s106 schemes	5 days	May-2025	May-2025	Environment Programmed	Gwinear-Gwithian & Hayle East	Not Required
Camborne Town Deal Phase 1	127 days	November-2024	June-2025	Major Scheme	Camborne Roskear & Tuckingmill	Various
20mph Hayle and St Ives	5 days	June-2025	June-2025	Signs	Hayle West	Some Carrigeway Incursion (SLGI)
Crispin Belyars Lane, St Ives FH	1 day	June-2025	June-2025	Other county Council	St Ives West & Towednack	Temporary Traffic Lights
Forthnoweth Footway Resurfacing	12 days	01 May 2025	June-2025	Kerbs & Footways	Redruth Central Carharrack & St Day	Temporary Traffic Lights
B3298 Scorrier - Tolgullow	10 days	August-2025	August-2025	Surfacing	Redruth Central Carharrack & St Day	Road Closure