

CORMAC

Cormac Community Programme

Falmouth and Penryn
Community Network Area

Please direct any enquiries to
enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
A CORNWALL
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	CAP Area	Electoral Division	Traffic Management Type - Primary
Carclew Drainage Perranarworthal	2 days	November - 2025	November - 2025	Drainage Defects	Falmouth and Penryn	Constantine Mabe & Mawnan	Road Closure
Killigrew Trial Pit	1 day	November - 2025	November - 2025	STREET TREES (URBAN)	Falmouth and Penryn	Falmouth Arwenack	Basic Layout
43 Carrick Road Kerbs and Patch	2 days	November - 2025	November - 2025	Patching	Falmouth and Penryn	Falmouth Boslowick	Basic Layout
The Moor car park Falmouth tree works package	1 day	November - 2025	November - 2025	TREES (RURAL)	Falmouth and Penryn	Falmouth Penwerris	Not Required
Mawnan 11 drainage works	14 days	November - 2025	November - 2025	Drainage Works	Falmouth and Penryn	Constantine Mabe & Mawnan	Not Required
Falmouth Sign replacements	1 day	November - 2025	November - 2025	Signs	Falmouth and Penryn	Falmouth Penwerris	Temporary Traffic Lights
Environment open space works at Swanpool	1 day	November - 2025	November - 2025	S106 PUBLIC OPEN SPACE	Falmouth and Penryn	Falmouth Arwenack	Not Required
Sign replacement Falmouth	2 days	January - 2026	January - 2026	Signs	Falmouth and Penryn	Falmouth Arwenack	Not Required
Enys Hill Penryn Patch	1 day	January - 2026	January - 2026	Patching	Falmouth and Penryn	Penryn	Road Closure
Halvasso Siding	2 days	January - 2026	January - 2026	Drainage Defects	Falmouth and Penryn	Constantine Mabe & Mawnan	Road Closure
Longfield Falmouth Fire Hydrant	1 day	January - 2026	January - 2026	Fire Hydrants	Falmouth and Penryn	Falmouth Arwenack	Basic Layout
Falmouth Reinstate milestone	1 day	January - 2026	January - 2026	Signs	Falmouth and Penryn	Falmouth Penwerris	Basic Layout
North parade vegetation clearance	2 days	January - 2026	January - 2026	Verge Maintenance	Falmouth and Penryn	Falmouth Penwerris	Basic Layout
Ponjeravah Constantine Trial Pit	1 day	January - 2026	January - 2026	Demand Maintenance	Falmouth and Penryn	Constantine Mabe & Mawnan	Road Closure
Hillhead Drainage Penryn	2 days	January - 2026	January - 2026	Drainage Defects	Falmouth and Penryn	Mylor Perranarworthal & Ponsanooth	Road Closure
Pelean Cross Retaining Wall Parapet repairs	10 days	February - 2026	February - 2026	Structures Maintenance	Falmouth and Penryn	Mylor Perranarworthal & Ponsanooth	Temporary Traffic Lights
Gyllyngvase beach car park repairs to damage planter wall	1 day	February - 2026	February - 2026	Carparks (Rev)	Falmouth and Penryn	Falmouth Arwenack	Not Required