



Cormac Community Programme
Saints Coast
Community Network Area
Please direct any enquiries to enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
**A CORNWALL
COUNCIL COMPANY**

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	CAP Area	Electoral Division	Traffic Management Type - Primary
Trevithick S38. (Phase 2-6)	329 days	June 25	September 26	Section 278 Works	Saints Coast	St Columb Minor & Colan	Various
Goonhavern Wooden fence repairs	3 days	October 25	October 26	LTP Minor Works	Saints Coast	St Newlyn East Cubert & Goonhavern	Road Closure
Rural 207 R5 St Columb Major	14 days	July 26	August 26	Cyclic Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Not Required
Ulaia Road, Newquay	60 days	July 26	September 26	Footway Works	Saints Coast	Newquay Central & Pentire	Give and Take
Glamis Road, Newquay	15 days	July 26	August 26	Footway Works	Saints Coast	Newquay Porth & Tretherras	Give and Take
Mount Hawke works	38 days	July 26	September 26	Footway Works	Saints Coast	St Agnes	Not Required
Trelawney Park, St Columb Major	1 day	August 26	August 26	Tree Works	Saints Coast	St Columb Major St Mawgan & St Wenn	Not Required
Fair Park View, Mitchell	1 day	August 26	August 26	Tree Works	Saints Coast	St Newlyn East Cubert & Goonhavern	Not Required
Tregoose Mill Footbridge Repairs following tree fall	5 days	August 26	August 26	Structures Maintenance	Saints Coast	Newquay Trenance	Road Closure
Taylor's Lane, Newquay - Ditching	1 day	August 26	August 26	Ploughing / Siding	Saints Coast	St Columb Minor & Colan	Long Delays
Trebudannon - Ditching	1 day	August 26	August 26	Drainage Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Long Delays
Bedowan Meadows Newquay	1 day	August 26	August 26	Tree Works	Saints Coast	Newquay Porth & Tretherras	Sign Light and Guarding
Springfield House, Ruthvoes - Ditching	1 day	August 26	August 26	Cyclic Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Long Delays
Trembleath Road, St Mawgan - Ditching	1 day	August 26	August 26	Cyclic Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Long Delays
Upper Trenance Park Car Park	1 day	August 26	August 26	Tree Works	Saints Coast	Newquay Trenance	Not Required
Trenance Gardens Newquay	1 day	August 26	August 26	Tree Works	Saints Coast	Newquay Trenance	Not Required
Rural 207 R6 Rosenannon	14 days	August 26	September 26	Cyclic Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Stop and Go
White Acres, White Cross - Ditching	1 day	August 26	August 26	Drainage Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Long Delays
Tregolls Hill, St Wenn - Ditching	1 day	August 26	August 26	Cyclic Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Long Delays
Tresaddern Mill, St Columb - Ditching	1 day	August 26	August 26	Cyclic Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Long Delays
Trevithick Manor	3 days	August 26	August 26	Surfacing	Saints Coast	St Columb Minor & Colan	Road Closure
Tregaswith, St Columb Major - Ditching	1 day	August 26	August 26	Cyclic Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Long Delays
Town Hill St Agnes Parapet Repairs	5 days	August 26	August 26	Structures Maintenance	Saints Coast	St Agnes	Road Closure
Trevowah Road, Crantock	1 day	August 26	August 26	Tree Works	Saints Coast	St Newlyn East Cubert & Goonhavern	Not Required
Perranzabuloe reconstruct road	3 days	September 26	September 26	Minor Works	Saints Coast	Perranporth	Road Closure
Holywell Bay siding	1 day	September 26	September 26	Verge Maintenance	Saints Coast	St Newlyn East Cubert & Goonhavern	Temporary Traffic Lights
A392 East Road, Quintrell Downs - Ditching	2 days	September 26	September 26	Cyclic Maintenance	Saints Coast	St Columb Minor & Colan	Road Closure
Newquay Park & Ride - Signs	1 day	September 26	September 26	Car Park Works (CARE)	Saints Coast	St Columb Minor & Colan	Not Required
Trenance Overflow Car Park, Newquay - Post Installation	0.5 days	September 26	September 26	Signs	Saints Coast	Newquay Porth & Tretherras	Not Required
Talskiddy - Signs	2 days	September 26	September 26	Signs	Saints Coast	St Columb Major St Mawgan & St Wenn	Road Closure
Air Ambulance, St Columb Major - Patching	5 days	September 26	October 26	Patching	Saints Coast	St Columb Major St Mawgan & St Wenn	Temporary Traffic Lights
Quintrell Downs - Gully Rebuild	3 days	September 26	September 26	Drainage Maintenance	Saints Coast	St Columb Minor & Colan	Road Closure
Porth Beach Road, Newquay - CCTV& Root Cutting	2 days	September 26	September 26	Drainage Maintenance	Saints Coast	Newquay Porth & Tretherras	Road Closure
Bolowthas Way, Newquay - Jetting & CCTV	2 days	September 26	September 26	Drainage Maintenance	Saints Coast	Newquay Porth & Tretherras	Sign Light and Guarding
SaM Newquay to Indian Queens (S.2 A392 Halloon - Quintrell)	3 days	September 26	September 26	Cyclic Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Road Closure
SaM Newquay to Indian Queens (S.1 A392 Quintrell - Trevemper)	1 day	September 26	September 26	Cyclic Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Road Closure
Mount Hawke School	2 days	September 26	September 26	Surfacing	Saints Coast	St Agnes	Road Closure
Installation of Planter - St Agnes	7 days	September 26	September 26	External Works (non Cornwall Council)	Saints Coast	St Agnes	Sign Light and Guarding
Mt Hawke Siding	1 day	October 26	October 26	Verge Maintenance	Saints Coast	St Agnes	Road Closure
Prince Park, St Wenn - Pipe Repair & Jetting	3 days	October 26	October 26	Drainage Maintenance	Saints Coast	St Columb Minor & Colan	Road Closure
Porth Bean Road, Newquay - Footway	3 days	October 26	October 26	Kerbs & Footways	Saints Coast	Newquay Porth & Tretherras	Long Delays
Rosenannon - CCTV & Root Cutting	2 days	October 26	October 26	Drainage Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Road Closure
Tregonetha	10 days	October 26	October 26	Surfacing	Saints Coast	St Columb Major St Mawgan & St Wenn	Road Closure
St Newlyn East Village	5 days	October 26	October 26	Surfacing	Saints Coast	St Newlyn East Cubert & Goonhavern	Priority Working
Goonhavern Replace Pipe B3285	3 days	October 26	October 26	Drainage Maintenance	Saints Coast	St Newlyn East Cubert & Goonhavern	Road Closure
Pipe replace A3075 Goonhavern	3 days	November 26	November 26	Drainage Maintenance	Saints Coast	St Newlyn East Cubert & Goonhavern	Temporary Traffic Lights
Tregurrian Hill, Newquay - Ditching	2 days	November 26	November 26	Drainage Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Road Closure
East of Trekenning Rdbt, Newquay - Ditching	2 days	November 26	November 26	Cyclic Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Temporary Traffic Lights
Quintrell Downs Railway - Raise Sign	1 day	November 26	November 26	Signs	Saints Coast	St Columb Minor & Colan	Sign Light and Guarding
Gannel Link Road, Newquay - Pedestrian Fence	0.5 days	November 26	November 26	Fencing Works	Saints Coast	Newquay Trenance	Temporary Traffic Lights
St Wenn - Pipe Repair	4 days	November 26	November 26	Drainage Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Road Closure
SaM Newquay to Indian Queens (S.6 Castle An Dinas)	2 days	November 26	November 26	Cyclic Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Road Closure
SaM Newquay to Indian Queens (S.11 Carnanton Woods)	1 day	November 26	November 26	Cyclic Maintenance	Saints Coast	St Columb Major St Mawgan & St Wenn	Road Closure
Nansledan	64 days	January 27	April 27	Safety Scheme	Saints Coast	Newquay Porth & Tretherras	Sign Light and Guarding