



Cormac Community Programme

Cornwall South
Community Network Area
Please direct any enquiries to
enquiries@cornwallhighways.co.uk



A DIVISION OF
CORSERV
A CORNWALL
COUNCIL COMPANY

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	Electoral Division	Traffic Management Type - Primary
Luxulyan Valley	5 days	March-2025	March-2025	TREES (RURAL)	Lostwithiel & Lanreath	Not Required
Carclaze road vegetation	2 days	March-2025	April-2025	STREET TREES (URBAN)	St Austell Poltair & Mount Charles	Temporary Traffic Lights
LAND BETWEEN POLGOVER WAY ROSELYON RD	1 day	March-2025	April-2025	S106 PUBLIC OPEN SPACE	St Blazey	Not Required
Rural 206 R1 Coombe and Lanjeth 25.26	12 days	March-2025	April-2025	Cyclic & Rural Maintenance	St Stephen-In-Brannel	Not Required
SWCP Readymoney Capital Ph9	3 days	April-2025	April-2025	COASTAL/ENVIRONMENT	Fowey Tywardreath & Par	Some Carrigeway Incursion (SLGI)
Depression investigation works	3 days	April-2025	April-2025	Ploughing - Capital	Fowey Tywardreath & Par	Some Carrigeway Incursion (SLGI)
LOSTWITHIEL OLD CEMETERY	1 day	April-2025	April-2025	TREES (RURAL)	Lostwithiel & Lanreath	Not Required
UPRN 11520 fallen tree	1 day	April-2025	April-2025	Environment Reactive	Lanivet Blisland & Bodmin St Lawrence	Not Required
A390 West Taphouse to Largin Layby	10 days	April-2025	April-2025	Machine Surfacing Internal	Liskeard South & Dobwalls	Road Closure
Pentewan trail drain clear Kingswood business park	3 days	April-2025	April-2025	Environment Programmed	St Mewan & Grampound	Not Required
CAMPDOWNS CEMETERY	1 day	April-2025	April-2025	TREES (RURAL)	Mevagissey & St Austell Bay	Not Required
Morcom Close Mining Construction PO	68 days	March-2025	May-2025	Strategic & Main Road Maintenance	St Austell Bethel & Holmbush	Some Carrigeway Incursion (SLGI)
Live Labs roundabout repairs LL02	22 days	April-2025	May-2025	Strategic & Main Road Maintenance	Penwithick & Boscoppa	Various
A391 Carclaze Roundabout L55	8 days	April-2025	May-2025	Network Safety Schemes	Penwithick & Boscoppa	Some Carrigeway Incursion (SLGI)
Drainage repairs	2 days	April-2025	May-2025	Drainage Defects	St Stephen-In-Brannel	Some Carrigeway Incursion (SLGI)
Tree Root package	2 days	May-2025	May-2025	Kerbs & Footways	St Austell Bethel & Holmbush	Not Required
Hardstanding works at Edgcumbe Road Trewoon ITIP	3 days	May-2025	May-2025	TRANSPORT INFRASTRUCTURE (Infrastructure)	St Mewan & Grampound	Some Carrigeway Incursion (SLGI)
Gerrans 31 Construction PROW	5 days	May-2025	May-2025	Environment Capital Property	St Goran Tregony & the Roseland	Not Required
Drainage repairs	2 days	May-2025	May-2025	Demand Maintenance	St Mewan & Grampound	Some Carrigeway Incursion (SLGI)
Tremodrett Road depression investigation	3 days	May-2025	May-2025	Patching	Roche & Bugle	Some Carrigeway Incursion (SLGI)
Fore Street & The Parade, Lostwithiel	6 days	June-2025	June-2025	Surfacing	Lostwithiel & Lanreath	Road Closure
C0707 Alexandra Road, St Austell	10 days	June-2025	June-2025	Surfacing	St Austell Central & Gover	Road Closure
Liddicoat Road	1 day	June-2025	June-2025	STREET TREES (URBAN)	Lostwithiel & Lanreath	Temporary Traffic Lights
AS42 Rural Luxulyan Signs	5 days	June-2025	June-2025	Signs	Lostwithiel & Lanreath	Some Carrigeway Incursion (SLGI)
25/26 Butts Park Footway Patching	2 days	June-2025	June-2025	Patching	Lostwithiel & Lanreath	Some Carrigeway Incursion (SLGI)
Bull Hill Footway Patch	1 day	June-2025	June-2025	Patching	Fowey Tywardreath & Par	Road Closure
Middleway St Blazey Footway	8 days	June-2025	June-2025	Kerbs & Footways	St Blazey	Some Carrigeway Incursion (SLGI)
Tregiskey Cross - Pengrugla	5 days	September-2025	September-2025	Surfacing	St Mewan & Grampound	TBC
A3083 Par Green (One Way Section)	5 days	September-2025	September-2025	Surfacing	Fowey Tywardreath & Par	TBC
C0772 Fore Street - Passage Street, Fowey	15 days	September-2025	September-2025	Surfacing	Fowey Tywardreath & Par	TBC
Readymoney Rd, Fowey	5 days	October-2025	October-2025	Surfacing	Fowey Tywardreath & Par	TBC