



Please direct any enquiries to [enquiries@cornwallhighways.co.uk](mailto:enquiries@cornwallhighways.co.uk)

Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
<b>Highways and Construction Works</b>							
A39 Treliever to Treluswell Roundabout	1 d	May 2024	May 2024	Gully Emptying (Drainage Maintenance)	Penryn	Penryn	Road Closure
Falmouth & Penryn Year 2 SNP - Acacia Road, Falmouth - Lines and signs	15 d	May 2024	May 2024	Community Network Programme	Falmouth	Falmouth Penwerris	Road Closure
Mabe Bypass - Safety works	10 d	May 2024	May 2024	Other Minor Highway Works	Mabe	Constantine Mabe & Mawnan	2WTL (2 Way Signals)
Solicitors Access, Falmouth	31 d	May 2024	Jul 2024	Structures - Wall Repairs and Maintenance	Falmouth	Falmouth Arwenack	TBC
Town Quarry Car Park - Phase 2 Shotcreting	122 d	May 2024	Nov 2024	Structures - Wall Repairs and Maintenance	Falmouth	Falmouth Penwerris	Not Required
B3292 Treluswell to Penryn	3 d	Jun 2024	Jun 2024	Gully Emptying (Drainage Maintenance)	Penryn	Penryn	Road Closure
Penryn Pedestrian - Signs	1 d	Jun 2024	Jun 2024	Signs	Penryn	Penryn	Not Required
Lemon Hill, Mylor Bridge - Footway works/Lining	20 d	Jun 2024	Jul 2024	Community Network Programme	Mylor Bridge	Mylor Perranarworthal & Ponsanooth	Road Closure
<b>Scheme Delivery</b>							
Bissom Rd, Penryn Phase 2	15 d	Jun 2024	Jul 2024	Drainage Works	Penryn	Mylor Perranarworthal & Ponsanooth	Not Required
Higher Penpol - Mawnan Smith	25 d	Jun 2024	Jul 2024	Structures - Wall Repairs and Maintenance	Mawnan Smith	Constantine Mabe & Mawnan	Road Closure
<b>Surfacing</b>							
Pendarves Road, Falmouth	5 d	Apr 2024	May 2024	Resurfacing	Falmouth	Falmouth Penwerris	Road Closure
Little Oaks, Penryn	2 d	Jun 2024	Jun 2024	Resurfacing	Penryn	Penryn	Marshals