

Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	CAP Area	Electoral Division	Traffic Management Type - Primary
St Euny Churchyard Redruth Inner Wall Phase 2	220 days	October 25	August 26	Environmental Capital Safety Works	North Kerrier and East Penwith	Redruth South	Various
Clijah Lane Redruth Areas of depression in the highway	12 days	October 25	August 26	Community Network Schemes	North Kerrier and East Penwith	Lanner Stithians & Gwennap	Sign Light and Guarding
Camborne Town Deal Renew	209 days	November 25	September 26	Town Deal	North Kerrier and East Penwith	Camborne Trelowarren	Various
Newton Road Troon	64 days	June 26	September 26	Demand Maintenance	North Kerrier and East Penwith	Four Lanes Beacon & Troon	Road Closure
Killivose Rd, Mnt Pleasant, Camborne	9 days	July 26	August 26	Surfacing	North Kerrier and East Penwith	Camborne Trelowarren	Give and Take
Stithians Churchyard West Wall	19 days	August 26	August 26	Environmental Capital Safety Works	North Kerrier and East Penwith	Lanner Stithians & Gwennap	Not Required
Trehu Farm Pulla Cross Nr Frogpool Fire Hydrant	1 day	August 26	August 26	Fire Hydrant	North Kerrier and East Penwith	Lanner Stithians & Gwennap	Temporary Traffic Lights
Cardrew Ind Est Barriers	1 day	August 26	August 26	Demand Maintenance	North Kerrier and East Penwith	Redruth Central Carharrack & St Day	Sign Light and Guarding
Wheal Uny dead tree removal, Redruth	5 days	August 26	August 26	Tree Works	North Kerrier and East Penwith	Redruth South	Not Required
Dundance Lane, Carn Brea - Oil Interceptor	0.5 days	August 26	August 26	Structures - Wall Repairs and Maintenance	North Kerrier and East Penwith	Pool & Tehidy	Sign Light and Guarding
Moorfield Road, Pool	20 days	August 26	August 26	Surfacing	North Kerrier and East Penwith	Pool & Tehidy	Road Closure
Buccas Lane Ditching	3 days	August 26	August 26	Verge Maintenance	North Kerrier and East Penwith	Camborne Trelowarren	Not Required
Tehidy Country Park – safety tree work	4 days	August 26	August 26	Tree Works	North Kerrier and East Penwith	Pool & Tehidy	Not Required
Pitman Skinner Lane Sign	1 day	August 26	August 26	External Works (non Cornwall Council)	North Kerrier and East Penwith	Pool & Tehidy	Not Required
B3301 Fore Street, Hayle	15 days	September 26	October 26	Surfacing	North Kerrier and East Penwith	Hayle West	Road Closure
West End, Redruth	3 days	September 26	September 26	Surfacing	North Kerrier and East Penwith	Redruth South	Road Closure
Trenoweth Recreational Ground, North Country	15 days	September 26	September 26	Footway Works	North Kerrier and East Penwith	Redruth North	Not Required
Red River Trail boardwalk/bridge reinstatement	56 days	September 26	November 26	Environmental Capital Safety Works	North Kerrier and East Penwith	Camborne Roskear & Tuckingmill	Not Required
Stithians CCTV	1 day	September 26	September 26	Drainage Maintenance	North Kerrier and East Penwith	Lanner Stithians & Gwennap	Road Closure
Tregullow North and Tregullow Cottage Masonry Parapet repairs	19 days	October 26	October 26	Structures Maintenance	North Kerrier and East Penwith	Redruth Central Carharrack & St Day	Temporary Traffic Lights
Carvolth Farm Praze-an-beeble Ditching	1 day	October 26	October 26	Verge Maintenance	North Kerrier and East Penwith	Crowan Sithney & Wendron	Road Closure
Treswithian Road, Camborne	2 days	October 26	October 26	Surfacing	North Kerrier and East Penwith	Camborne West & Treswithian	Road Closure
Tresevern Hill & Hendra Road, Stithians	5 days	October 26	October 26	Surfacing	North Kerrier and East Penwith	Lanner Stithians & Gwennap	Road Closure
Trolvis, Longdowns, Nr Mabe.	2 days	October 26	October 26	Kerbs & Footways	North Kerrier and East Penwith	Lanner Stithians & Gwennap	Road Closure
School Lane Troon mining feature	3 days	October 26	October 26	Traffic Management	North Kerrier and East Penwith	Four Lanes Beacon & Troon	Road Closure
Roskear Multi Use Path Siding	2 days	October 26	October 26	Verge Maintenance	North Kerrier and East Penwith	Camborne Roskear & Tuckingmill	Not Required
Pool Corridor works	5 days	November 26	November 26	Footway Works	North Kerrier and East Penwith	Illogan & Portreath	Road Closure
Bissoe Drainage	5 days	November 26	November 26	Drainage Maintenance	North Kerrier and East Penwith	Lanner Stithians & Gwennap	Road Closure
Park Lane & Foundry Road Camborne Fire Hydrant	1 day	November 26	November 26	Fire Hydrant	North Kerrier and East Penwith	Camborne Trelowarren	Road Closure
Trevelyan Road, Illogan	3 days	November 26	November 26	Surfacing	North Kerrier and East Penwith	Illogan & Portreath	Road Closure
B3300 Portreath, Square	10 days	November 26	November 26	Surfacing	North Kerrier and East Penwith	Illogan & Portreath	Road Closure
East Lodge, Tehidy	3 days	November 26	November 26	Surfacing	North Kerrier and East Penwith	Illogan & Portreath	Temporary Traffic Lights
Horsepool Road, Connor Downs	15 days	November 26	December 26	Kerbs & Footways	North Kerrier and East Penwith	Gwinear-Gwithian & Hayle East	Temporary Traffic Lights
Pennance Road Build Out	5 days	November 26	November 26	Kerbs & Footways	North Kerrier and East Penwith	Lanner Stithians & Gwennap	Road Closure