

CORMAC				Cormac Community Programme North Kerrier and East Penwith Community Network Area Please direct any enquiries to enquiries@cornwallhighways.co.uk		 A DIVISION OF CORSERV A CORNWALL COUNCIL COMPANY	
Project Name	Anticipated Duration	Anticipated Start Date	Anticipated End Date	Worktype	CAP Area	Electoral Division	Traffic Management Type - Primary
Tolgus Roundabout Repair	1 day	November - 2025	November - 2025	Demand Maintenance	North Kerrier and East Penwith	Redruth North	Multi Way Lights
Mount Ambrose Footway Siding	1 day	November - 2025	November - 2025	Ploughing - Capital	North Kerrier and East Penwith	Redruth Central Carharrack & St Day	Temporary Traffic Lights
Stithians Church Archway	3 days	November - 2025	November - 2025	Environment Capital Property	North Kerrier and East Penwith	Lanner Stithians & Gwennap	Basic Layout
Clijah Lane Redruth Areas of depression in the highway	26 days	October - 2025	November - 2025	Community Network Schemes	North Kerrier and East Penwith	Lanner Stithians & Gwennap	Basic Layout
Bodriggy Street Hayle Gully Renewal	1 day	November - 2025	November - 2025	Drainage Defects	North Kerrier and East Penwith	Hayle West	Road Closure
Lanner 20 mph Pack	5 days	November - 2025	November - 2025	Signs	North Kerrier and East Penwith	Lanner Stithians & Gwennap	Temporary Traffic Lights
Penpol Ave Hayle Pedestrian System	12 days	October - 2025	November - 2025	Footway Schemes	North Kerrier and East Penwith	Hayle West	Road Closure
Camborne Town Deal Phase 1	281 days	November - 2024	November - 2025	Major Works	North Kerrier and East Penwith	Camborne Roskear & Tuckingmill	Various
Camborne Town Deal Phase 2	174 days	April - 2025	November - 2025	Major Works	North Kerrier and East Penwith	Camborne Roskear & Tuckingmill	Various
Sign replacement Camborne Redruth	5 days	December - 2025	December - 2025	Signs	North Kerrier and East Penwith	Redruth Central Carharrack & St Day	Not Required
Southgate Street Pedestrian Facilities	68 days	October - 2025	December - 2025	Kerbs & Footways	North Kerrier and East Penwith	Redruth South	Temporary Traffic Lights
Four Lanes Kehelland Surfacing	12 days	December - 2025	December - 2025	Machine Surfacing	North Kerrier and East Penwith	Four Lanes Beacon & Troon	Road Closure
Bissoe Drainage	5 days	January - 2026	January - 2026	Drainage Defects	North Kerrier and East Penwith	Lanner Stithians & Gwennap	Road Closure
Loggans Way Hayle Dropped Kerbs	5 days	January - 2026	January - 2026	Kerbs & Footways	North Kerrier and East Penwith	Hayle West	Temporary Traffic Lights
Camborne Pool Illogan Redruth Signs	1 day	January - 2026	January - 2026	Signs	North Kerrier and East Penwith	Illogan & Portreath	Not Required
Cliff View Road Verge	1 day	January - 2026	January - 2026	Verge Maintenance	North Kerrier and East Penwith	Camborne Roskear & Tuckingmill	Basic Layout
Signs works St Ives Hayle Camborne	1 day	January - 2026	January - 2026	Signs	North Kerrier and East Penwith	Camborne West & Treswithian	Not Required
Brea Sign replacement	1 day	January - 2026	January - 2026	Signs	North Kerrier and East Penwith	Four Lanes Beacon & Troon	Stop and Go
Signs replacement Redruth to Ponsanooth	1 day	January - 2026	January - 2026	Signs	North Kerrier and East Penwith	Redruth Central Carharrack & St Day	Not Required
Kieve Mills Bridge Parapet repairs	1 day	February - 2026	February - 2026	Structures Maintenance	North Kerrier and East Penwith	Pool & Tehidy	Road Closure
St Euny Churchyard_Redruth_Inner Wall Phase 2	152 days	October - 2025	April - 2026	Major Works	North Kerrier and East Penwith	Redruth South	Not Required