

Please direct any enquiries to enquiries@cornwallhighways.co.uk

Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
Contracting							
A3071 Safer Route Improvement Works	287 d	Mar 2023	Oct 2024	Minor Works (MCRE)	St Just	Land's End	MWTL (3 Way Signals)
Newtown Depot Work Penzance (TEA Sites)	352 d	Apr 2023	Aug 2024	Minor Works (MCRE)	Newtown	Long Rock Marazion & St Erth	Not Required
Penzance Harbour Revetment	172 d	Jan 2024	Sep 2024	Coastal and Environment (CORE)	Penzance	Mousehole Newlyn & St Buryan	Not Required
Penzance Town Deal Backlands - Jennings St & New Town Lane	63 d	Apr 2024	Jul 2024	Transport Infrastructure (TSIN)	Penzance	Penzance Promenade	TBC
Longrock Bus Depot	172 d	Aug 2024	Apr 2025	Transport Infrastructure (TSIN)	Longrock	Long Rock Marazion & St Erth	Not Required
Penzance New Town Development Phase 1	30 d	Sep 2024	Oct 2024	Transport Infrastructure (TSIN)	Penzance	Penzance East	TBC
Penzance Town Deal Causewayhead	80 d	Sep 2024	Dec 2024	Transport Infrastructure (TSIN)	Penzance	Penzance Promenade	TBC
Highways and Construction Works							
Penzance 108/25/1 pz 25 signpost removal	0.25 d	Feb 2024	Feb 2024	Public Rights of Way (PROW)	Penzance	Ludgvan Madron Gulval & Heamoor	Not Required
Carwin Rise, Connor Downs - Dtiching	1 d	May 2024	May 2024	Drainage Works	Connor Downs	Gwinear-Gwithian & Hayle East	2WTL (2 Way Signals)
Madron - Footways and Buildout	8 d	May 2024	May 2024	Kerbs and Footways	Madron	Ludgvan Madron Gulval & Heamoor	Road Closure
Bosence Farm - Drainage works	3 d	May 2024	May 2024	Drainage Works	Relubbus	Long Rock Marazion & St Erth	2WTL (2 Way Signals)
Trenwith CP St Ives - Regrade	1 d	May 2024	May 2024	Car Park Works (CARE)	St Ives	St Ives West & Towednack	Not Required
Lelant Saltings CP - Regrade	1 d	May 2024	May 2024	Car Park Works (CARE)	St Ives	St Ives East Lelant & Carbis Bay	Not Required
Madron - Footways and Buildout	8 d	May 2024	May 2024	Kerbs and Footways	Madron	Ludgvan Madron Gulval & Heamoor	Road Closure
Cliff Road, Mousehole	9 d	May 2024	May 2024	Public Rights of Way (PROW)	Mousehole	Mousehole Newlyn & St Buryan	Some Carriageway IncurSION (SLGI)
St Keverne 228/21/1 Boardwalk Replacements	12 d	May 2024	May 2024	Public Rights of Way (PROW)	Porthallow	Mullion & St Keverne	Not Required
St Just 114/82/1 vegetation clearance Cape Cornwall Golfcourse	0.5 d	May 2024	May 2024	Public Rights of Way (PROW)	St Just	Land's End	Not Required
ENV24377415 Low Broken Tree Branch - St Clare Cemetery, Penzance 2.1	1 d	May 2024	May 2024	Tree Works	Penzance	Penzance East	Not Required
Treloyhan Park Carbis bay	0.5 d	May 2024	May 2024	Tree Works	Carbis Bay	St Ives East Lelant & Carbis Bay	Give and Take
Truthwall to Botallack Verge works	1 d	Jun 2024	Jun 2024	Verge Maintenance	Botallack	Land's End	Stop and Go
Ross Swing Bridge - Bridge Inspections	1 d	Jun 2024	Jun 2024	Structures - Wall Repairs and Maintenance	Penzance	Penzance Promenade	Road Closure
St Levan 25	10 d	Jun 2024	Jun 2024	Public Rights of Way (PROW)	St Levan	Land's End	Not Required
Morrab Gardens, Penzance - 3 day package - 1 day left	1 d	Jun 2024	Jun 2024	Tree Works	Penzance	Penzance Promenade	Give and Take
West Penwith 20 is Plenty - Lines and Signs	31 d	Jun 2024	Jul 2024	Signs	Various	Penzance East	Various (See Notes)
Bowjey Hill, Newlyn - Dropped kerbs	3 d	Aug 2024	Aug 2024	Kerbs and Footways	Newlyn	Mousehole Newlyn & St Buryan	Give and Take
Longrock Car Park - Vehicle Stops	5 d	Sep 2024	Sep 2024	Minor Works (MCRE)	Longrock	Long Rock Marazion & St Erth	Not Required
Hayle Causeway - Veg Clearance	2 d	Sep 2024	Sep 2024	Vegetation Works	Hayle	Long Rock Marazion & St Erth	Lane Closure
A394 Longrock Roundabout to Treliever Rdbt	20 d	Sep 2024	Sep 2024	Gully Emptying (Drainage Maintenance)	Longrock	Long Rock Marazion & St Erth	Road Closure
St Michael's Street, Penzance - Retaining Wall repairs	5 d	Sep 2024	Sep 2024	Structures - Wall Repairs and Maintenance	Penzance	Penzance East	Road Closure
Penwith Close, St Ives - Footpath resurface	8 d	Sep 2024	Oct 2024	Resurfacing	St Ives	St Ives West & Towednack	Other (See Notes)
Pendeen - Build outs	15 d	Sep 2024	Oct 2024	Kerbs and Footways	Pendeen	Land's End	Road Closure
Scheme Delivery							
B3311 Balnoon Jct, Halestown	1 d	May 2024	May 2024	Road Safety Works	Nr Hayle	St Ives East Lelant & Carbis Bay	Not Required
Fore Street, Madron	10 d	May 2024	May 2024	Kerbs and Footways	Penzance	Ludgvan Madron Gulval & Heamoor	Road Closure
Surfacing							
Fore Street, Madron	5 d	May 2024	May 2024	Resurfacing	Madron	Ludgvan Madron Gulval & Heamoor	Road Closure
Fore Street & Aldreath Road, Madron	3 d	May 2024	May 2024	Resurfacing	Madron	Ludgvan Madron Gulval & Heamoor	Road Closure
Penmenner Estate, St Keverne	2 d	May 2024	May 2024	Resurfacing	St Keverne	Mullion & St Keverne	Road Closure



Please direct any enquiries to enquiries@cornwallhighways.co.uk

Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
Fore Street, Madron	4 d	May 2024	May 2024	Resurfacing	Madron	Ludgvan Madron Gulval & Heamoor	Road Closure
Aldreath Road, Madron	3 d	May 2024	May 2024	Resurfacing	Madron	Ludgvan Madron Gulval & Heamoor	Road Closure
Hain Walk: From A3074	0 d	May 2024	May 2024	Resurfacing	St Ives	St Ives East Lelant & Carbis Bay	Marshals