

Please direct any enquiries to [enquiries@cornwallhighways.co.uk](mailto:enquiries@cornwallhighways.co.uk)

Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
<b>Contracting</b>							
A3071 Safer Route Improvement Works	280 d	Mar 2023	Oct 2024	Road Safety Works	St Just	Land's End	MWTL (3 Way Signals)
Newtown Depot Work Penzance (TEA Sites)	425 d	Apr 2023	Dec 2024	Minor Works (MCRE)	Newtown	Long Rock Marazion & St Erth	Not Required
Penzance Harbour Revetment	174 d	Jan 2024	Sep 2024	Coastal and Environment (CORE)	Penzance	Mousehole Newlyn & St Buryan	Not Required
Penzance Town Deal Backlands - Jennings St & New Town Lane	79 d	Apr 2024	Sep 2024	Transport Infrastructure (TSIN)	Penzance	Penzance Promenade	TBC
Penzance Promenade Step Repairs	15 d	Aug 2024	Sep 2024	Environmental Capital Safety Works (ENSP)	Penzance	Penzance Promenade	Not Required
Longrock Bus Depot Demolition and Ducting Work	98 d	Aug 2024	Dec 2024	Transport Infrastructure (TSIN)	Longrock	Long Rock Marazion & St Erth	Not Required
Penzance New Town Development Phase 1	30 d	Sep 2024	Oct 2024	Transport Infrastructure (TSIN)	Penzance	Penzance East	TBC
South West Coast Path Penzance Promenade	15 d	Oct 2024	Oct 2024	Environmental Capital Safety Works (ENSP)	Penzance	Penzance Promenade	Not Required
Porthminster Sinkhole Phase 2 Trial Holes	10 d	Nov 2024	Nov 2024	Environmental Capital Safety Works (ENSP)	St Ives	St Ives East Lelant & Carbis Bay	TBC
Penzance Town Deal New Road Newlyn	40 d	Nov 2024	Jan 2025	Transport Infrastructure (TSIN)	Penzance	Mousehole Newlyn & St Buryan	TBC
St Ives Town Deal Zennor Junction / Halstow	40 d	Nov 2024	Jan 2025	Transport Infrastructure (TSIN)	St Ives	St Ives West & Towednack	TBC
<b>Highways and Construction Works</b>							
Bowjey Hill, Newlyn - Dropped kerbs	3 d	Aug 2024	Aug 2024	Kerbs and Footways	Newlyn	Mousehole Newlyn & St Buryan	Give and Take
Rosehill Meadow Roscadghill - Ramp repairs	4 d	Aug 2024	Aug 2024	Patching	Roscadghill	Ludgvan Madron Gulval & Heamoor	Give and Take
Vounder Glaze, St Just - Kee Klamp install	0.5 d	Aug 2024	Aug 2024	Fencing Works	St Just	Land's End	Some Carriageway Incursion (SLGI)
POS Bolitho Gardens Bowling Green Penzance	0.5 d	Aug 2024	Aug 2024	Tree Works	Penzance	Penzance Promenade	Give and Take
Carminowe Crescent Penzance	0.5 d	Aug 2024	Aug 2024	Tree Works	Penzance	Penzance East	Give and Take
St. Clare Cemetery, Penzance	3 d	Aug 2024	Aug 2024	Tree Works	Penzance	Penzance East	Give and Take
Provis Road, Alverton Estate	0.5 d	Aug 2024	Aug 2024	Tree Works	Penzance	Penzance Promenade	Give and Take
CAT 2.1 COR241943335 -New Road, St Hilary	1 d	Aug 2024	Aug 2024	Tree Works	St Hilary	Long Rock Marazion & St Erth	2WTL (2 Way Signals)
York Street, Penzance - Wall repairs	9 d	Aug 2024	Sep 2024	Structures - Wall Repairs and Maintenance	Penzance	Penzance Promenade	Some Carriageway Incursion (SLGI)
Branwell Roundabout - Cyclist signs	0.5 d	Sep 2024	Sep 2024	Signs	Penzance	Penzance East	No Carriageway Incursion (SLG)
Longrock Car Park - Vehicle Stops	5 d	Sep 2024	Sep 2024	Minor Works (MCRE)	Longrock	Long Rock Marazion & St Erth	Not Required
Trerew Road, Penzance - Steps	2 d	Sep 2024	Sep 2024	Minor Works (MCRE)	Penzance	Penzance East	Give and Take
Hayle Causeway - Veg Clearance	2 d	Sep 2024	Sep 2024	Vegetation Works	Hayle	Long Rock Marazion & St Erth	Lane Closure
St Michael's Street, Penzance - Retaining Wall repairs	5 d	Sep 2024	Sep 2024	Structures - Wall Repairs and Maintenance	Penzance	Penzance East	Road Closure
A30 Eastern Green	4 d	Sep 2024	Oct 2024	Gully Emptying (Drainage Maintenance)	Penzance	Penzance East	Lane Closure
Pendeen - Build outs	10 d	Oct 2024	Oct 2024	Community Network Programme	Pendeen	Land's End	2WTL (2 Way Signals)
A30 Penzance by Pass	4 d	Oct 2024	Oct 2024	Gully Emptying (Drainage Maintenance)	Penzance	Penzance East	Road Closure
A3074 Lelant/Nut Lane	1 d	Oct 2024	Oct 2024	Gully Emptying (Drainage Maintenance)	Lelant	St Ives East Lelant & Carbis Bay	MWTL (4 Way Signals)
Porthminster Hotel, St Ives - Retaining Wall	10 d	Oct 2024	Oct 2024	Structures - Wall Repairs and Maintenance	St Ives	St Ives East Lelant & Carbis Bay	2WTL (2 Way Signals)
COR241931845 Opp Vellansagia St Buryan	1 d	Oct 2024	Oct 2024	Tree Works	St Buryan	Mousehole Newlyn & St Buryan	Other (See Notes)
COR241931843 adj Vellansagia St Buryan	1 d	Oct 2024	Oct 2024	Tree Works	St Buryan	Mousehole Newlyn & St Buryan	Road Closure
Bay View Terrace, Chywoone Hill, Newlyn - Footway	10 d	Oct 2024	Nov 2024	Kerbs and Footways	Newlyn	Mousehole Newlyn & St Buryan	Road Closure
Pendeen - Build outs	5 d	Oct 2024	Nov 2024	Community Network Programme	Pendeen	Land's End	Road Closure
Bosence Farm - Drainage works	3 d	Nov 2024	Nov 2024	Drainage Works	Relubbus	Long Rock Marazion & St Erth	Road Closure
St Ives Station - Retaining wall repairs	15 d	Nov 2024	Dec 2024	Structures - Wall Repairs and Maintenance	St Ives	St Ives East Lelant & Carbis Bay	Some Carriageway Incursion (SLGI)
<b>Scheme Delivery</b>							
B3280 Fore Str, Goldsithney	15 d	Oct 2024	Oct 2024	Community Network Programme	Penzance	Long Rock Marazion & St Erth	MWTL (3 Way Signals)



Please direct any enquiries to [enquiries@cornwallhighways.co.uk](mailto:enquiries@cornwallhighways.co.uk)

Project Name	Anticipated Duration	Anticipated Start	Anticipated Finish	Worktype	Location	Electoral Division	TM Type - Primary
<b>Surfacing</b>							
A3071 Safer Roads	5 d	Sep 2024	Sep 2024	Resurfacing	St Just	Land's End	Not Required